Delaware Sea Level Rise Advisory Committee
Draft Timeline for Completion of Working Vulnerability Assessment and Adaptation Workshop

Date Event Outcome
May 19 SLR Advisory Committee Review and agree to timeline

Meeting.
June 10 Deadline Final Edits due to workgroup leaders on

Vulnerability Assessment Worksheets

June 17 SLR Advisory Committee Introductory Presentation on Adaptation
(tentative) Meeting Strategies and goal setting
June 17 Workgroup Meetings Approve working draft of workgroup

(tentative)

By June 24

By July 9
July 16

July 28
(tentative)

Aug 10

Mid-August

Sept 10
Mid-Sept

October 5

Deadline

Deadline
Deadline

SLR Advisory Committee
Meeting

Workgroups

Registration Deadline for
workshop

SLR Advisory Committee
Meeting

WORKSHOP

sections of vulnerability assessment for
review by SLRAC. Begin Goal setting
Working Draft Vulnerability Assessment
(with all sections) sent electronically to
SLRAC for review and comment
Comments due from SLRAC on working
draft

Comments incorporated. Final Working
Draft sent to SLRAC electronically
Working Draft of Vulnerability
Assessment approved for release to
public and use in Adaptation workshop
(this version will not be professionally
formatted and will have few if any maps)
Workshop invitations out, with link to
Working Draft Vulnerability Assessment
Approve adaptation goals and
adaptation strategies for each resource
for use in workshop*

Review and finalize plans for workshop.
Revised Adaptation Strategies

Barriers to Adaptation
Assessment of Feasibility

*Additional workgroup meetings will occur throughout the summer to develop goals and strategies.

Dates and frequencies of meetings will vary between groups.



